

Select a project Project A ▼

Finalize Plan

Base Information

Project Name	<input type="text"/>	Description	<input type="text"/>
Project Level	All new ▼	Priority	High ▼
Customer	<input type="text"/>	Supplier	<input type="text"/>
Tagret FOB	<input type="text"/>	Forecasted Annual Quantity	Year1 Year2 Year3
Start Date	1-1-2012	End Date	31-12-2015
SKLZ Project Lead	<input type="text"/> Add New	Jenkins Project lead	Weng Kin ▼
Manufacturer Project Lead	<input type="text"/> Add New		

Phases

Add Phase

Desgin

Delete	Delivery Item	Responsibility	Deadline	Status
<input checked="" type="checkbox"/>	Market Product	SKLZ	14-Jan-12	Complete
<input checked="" type="checkbox"/>	Preliminary Cost	Jenkins Asia	1-Feb-12	Padding
<input type="checkbox"/>	Product	Jenkins Asia	21-Mar-12	In Progress

Tooling

Delete	Delivery Item	Responsibility	Deadline	Status
<input checked="" type="checkbox"/>	Market Product	SKLZ	14-Jan-12	Complete
<input checked="" type="checkbox"/>	Preliminary Cost	Jenkins Asia	1-Feb-12	Padding
<input type="checkbox"/>	Product	Jenkins Asia	21-Mar-12	In Progress

Add Delivery Item is a popup dialog

Add Delivery Item

Item Name	<input type="text"/>
Responsibility	<input type="text"/>
Deadline	1-1-2012
Status	In Progress ▼
Jenkins Remarks	<input type="text"/>
Customer Remarks	<input type="text"/>
Team member	<div>Jack Tom Luck Join</div>
Estimated manhours per team member	10h
Estimated manpower internal cost	<input type="text"/>
Additional resources	<input type="text"/>
Estimated additional resource internal cost	<input type="text"/>
Add Cancel	

Delete selected Delivery item

Add Phase is a popup dialog

Add Phase

Phase Name	<input type="text"/>
Add Cancel	

Add Manufacturer Project Leader

Name	<input type="text"/>
Email Address	<input type="text"/>
Phone Number	<input type="text"/>
Add Cancel	

Delete Phase Only display under Planning priod

ⓧ

Name Desain

Add

Delete

Delete	Delivery Item	Responsibility	Deadline	Status
<input checked="" type="checkbox"/>	Market Product	SKLZ	14-Jan-12	Complete
<input checked="" type="checkbox"/>	Preliminary Cost	Jenkins Asia	1-Feb-12	Padding
<input type="checkbox"/>	Product	Jenkins Asia	21-Mar-12	In Progress